

REVISED ANNUAL PROCUREMENT PLAN (2022-23)

Ministry/ Division: Ministry of Science and Technology
 Agency: Bangabandhu Sheikh Mujibur Rahman Novotheatre
 Procuring Entity Name & Code: Bangabandhu Sheikh Mujibur Rahman Novotheatre, Code: 131005500

SL. No	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Not Use in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
01	Procurement of Livery Items	Nos	4	RFQ (Goods)	HOPE	GoB	8	9	10	11	12	13	14	15	16	17
							0.671	Planned Dates		12.07.22	18.07.22	18.07.22	20.07.22	21.07.22	22.07.22	05.08.22
								Actual Dates		-	07	-	03	-	02	15
02	Printing, Hosting and Maintenance of Dropdown Banner for Novotheatre on the National Mourning Day 2022.	Nos	06	RFQ (Works)	HOPE	GoB	1.20	Planned Dates		12.07.22	21.07.22	21.07.22	22.07.22	22.07.22	22.07.22	22.09.22
								Actual Dates		08.07.22	17.07.22	17.07.22	20.07.22	20.07.22	22.07.22	22.09.22
								Planned Dates		-	10	-	04	-	03	60
								Actual Dates		13.07.22	23.07.22	23.07.22	24.07.22	24.07.22	24.07.22	01.08.22
03	Procurement of Office Stationary.	Nos	LS	RFQ (Goods)	HOPE	GoB	1.56	Planned Dates		05.09.22	10.09.22	11.09.22	14.09.22	15.09.22	16.09.22	30.09.22
								Actual Dates		-	06	-	04	-	02	15
04	Printing, Hosting and Maintenance of Dropdown Banner for Sheikh Russel Day 2022.	Nos	06	RFQ (Works)	HOPE	GoB	1.20	Planned Dates		01.09.22	08.09.22	08.09.22	08.09.22	11.09.22	11.09.22	25.09.22
								Actual Dates		03.09.22	09.09.22	09.09.22	10.09.22	11.09.22	13.09.22	30.10.22
								Planned Dates		-	07	-	01	-	03	48
								Actual Dates		18.09.22	27.09.22	27.09.22	27.09.22	27.09.22	27.09.22	30.11.22
05	Printing of Annual Report 2021-22 for Novotheatre.	Nos	500	RFQ (Goods)	HOPE	GoB	1.625	Planned Dates		03.09.22	09.09.22	09.09.22	10.09.22	11.09.22	13.09.22	30.10.22
								Actual Dates		-	07	-	01	-	03	48
06	Procurement of Safety Equipment and Related Services for Novotheatre	Nos	07	E-gp (OTM)	HOPE	GoB	2.66	Planned Dates		27.09.22	06.10.22	06.10.22	06.10.22	06.10.22	06.10.22	15.10.22
								Actual Dates		10.10.22	17.10.22	18.10.22	21.10.22	24.10.22	26.10.22	09.12.22
								Planned Dates		-	08	-	03	-	03	15
								Actual Dates		07.11.22	24.11.22	08.12.22	-	-	-	-
07	Procurement of Spare Parts and Related Services for Scientific & Digital Exhibits Gallery and 5D Movie Theatre.	Nos	227	E-gp (OTM)	HOPE	GoB	12.37	Planned Dates		10.10.22	17.10.22	18.10.22	21.10.22	24.10.22	26.10.22	09.12.22
								Actual Dates		-	08	-	03	-	03	15
								Planned Dates		07.11.22	24.11.22	08.12.22	-	-	-	-
08	Procurement of virtual reality (VR) headset with related accessories and application Software with Synchronized VR Headset with related hardware.	Nos	09	E-gp (OTM)	HOPE	GoB	8.80	Planned Dates		10.10.22	17.10.22	18.10.22	21.10.22	24.10.22	26.10.22	09.12.22
								Actual Dates		-	08	-	03	-	03	15
								Planned Dates		07.11.22	24.11.22	08.12.22	-	-	-	-
09	Printing, Hosting and Maintenance of Dropdown Banner on the Victory Day 2022.	Nos	06	RFQ (Works)	HOPE	GoB	1.20	Planned Dates		08.11.22	17.11.22	17.11.22	20.11.22	20.11.22	22.11.22	31.12.22
								Actual Dates		-	10	-	04	-	03	40
								Planned Dates		25.11.22	30.11.22	01.12.22	01.12.22	01.12.22	01.12.22	31.12.22
10	Lighting for Celebration of the Victory Day 2022.	Nos	LS	RFQ (Works)	HOPE	GoB	3.00	Planned Dates		09.11.22	18.11.22	18.11.22	21.11.22	21.11.22	23.11.22	31.12.22
								Actual Dates		-	10	-	04	-	03	40
								Planned Dates		29.11.22	06.12.22	07.12.22	07.12.22	07.12.22	07.12.22	07.01.23


 Md. Zahid Hossain
 03.07.2022
 প্রকল্প পরিচালক
 বাংলাদেশ সরকার
 মন্ত্রণালয়
 প্রকল্প পরিচালক
 বাংলাদেশ সরকার
 মন্ত্রণালয়
 প্রকল্প পরিচালক
 বাংলাদেশ সরকার
 মন্ত্রণালয়

Sl. No	Description of Procurement Package/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Not Use in Goods	Invite/ Advvertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
11	Procurement of Office Furniture	Nos	20	RFQ (Goods)	HOPE	GoB	1.86	Planned Dates Planned Days Actual Dates		01.12.22 - -	08.12.22 08 -	10.12.22 -	11.12.22 01 -	12.12.22 -	14.12.22 03 -	14.01.23 30 -
12	Supply of projector and pneumatic equipment for 5D movie theatre with fitting & fixing.	Nos	LS	RFQ (Goods)	HOPE	GoB	3.00	Planned Dates Planned Days Actual Dates		29.11.22 01.11.22 26.11.22	05.12.22 08.11.22 01.12.22	05.12.22 10.11.22 -	05.12.22 11.11.22 01 -	05.12.22 12.11.22 -	05.12.22 14.11.22 03 -	05.01.23 13.12.22 15.12.22
13	Repair and Maintenance work of Planetarium Hall Chair (23 nos) with fitting & fixing for Bangabandhu Sheikh Mujibur Rahman Novotheatre.	Nos	23	RFQ	HOPE	GoB	1.18	Planned Dates Planned Days Actual Dates		01.03.22 - 05.03.22	09.03.22 09 13.03.22	10.03.22 -	12.03.22 03 13.03.22	13.03.22 -	15.03.22 03 14.03.22	14.04.22 30 30.03.22
14	Printing, Hosting and Maintenance of Dropdown Banner for Bangabandhu Sheikh Mujibur Rahman Novotheatre on the 21st February is Martyrs Day and International Mother Language day 2023.	Nos	06	RFQ	HOPE	GoB	1.20	Planned Dates Planned Days Actual Dates		15.02.23 - 19.01.23	25.01.23 10 25.01.23	27.01.23 -	28.01.23 02 26.01.23	29.01.23 -	31.01.23 03 26.01.23	16.02.23 15 10.02.23
15	Printing, Hosting and Maintenance of Dropdown Banner for Novotheatre on the celebration of the Independent day 2023.	Nos	06	RFQ	HOPE	GoB	1.20	Planned Dates Planned Days Actual Dates		15.02.23 - 19.02.23	24.02.23 10 26.02.23	25.02.23 -	26.02.23 01 26.02.23	27.02.23 -	28.02.23 01 26.02.23	30.03.23 30 30.03.23
16	Procurement of Liveries Items of Novotheatre	Nos	22	RFQ	HOPE	GoB	0.269	Planned Dates Planned Days Actual Dates		10.03.23 - 12.03.23	19.03.23 10 20.03.23	22.03.23 -	24.03.23 3 20.03.23	26.03.23 -	27.03.23 2 20.03.23	06.04.23 10 30.03.23
17	Procurement of Office Stationary Novotheatre	Nos	1341	RFQ	HOPE	GoB	1.68	Planned Dates Planned Days Actual Dates		15.02.23 - 16.03.23	24.02.23 10 27.03.23	25.02.23 -	26.02.23 01 27.03.23	27.02.23 -	28.02.23 01 27.03.23	30.03.23 30 13.04.23
18	Lighting of the Bangabandhu Sheikh Mujibur Rahman Novotheatre for celebration of Independent day 2023.	Nos	LS	RFQ	HOPE	GoB	3.00	Planned Dates Planned Days Actual Dates		15.02.23 - 13.03.23	24.02.23 10 20.03.23	25.02.23 -	26.02.23 01 20.03.23	27.02.23 -	28.02.23 01 26.03.23	30.03.23 30 30.03.23
19	Procurement of virtual reality (VR) headset with related accessories for Bangabandhu Sheikh Mujibur Rahman Novotheatre.	Nos	08	E-gp (OTM)	HOPE	GoB	5.60	Planned Dates Planned Days Actual Dates		09.04.23 - 08.05.23	23.04.23 14 23.05.23	30.04.23 -	13.05.23 14 28.05.23	16.05.23 -	20.05.23 05 01.06.23	30.06.23 40 30.06.23
20	Installation and Dubbing of two digital films for Bangabandhu Sheikh Mujibur Rahman Novotheatre.	Nos	LS	DPM	HOPE	GoB	45.00	Planned Dates Planned Days Actual Dates		25.10.20 - 14.05.21	10.11.20 15 18.04.21	20.11.20 -	30.11.20 10 06.06.21	5.12.20 -	15.12.20 10 22.09.21	15.01.21 30 12.06.22
21	Maintenance of Planetarium equipment system at Bangabandhu Sheikh Mujibur Rahman Novotheatre (5 th)	Nos	LS	DPM	HOPE	GoB	JPW 34.00	Planned Dates Planned Days Actual Dates		19.03.23 - 19.03.23	19.03.23 -	19.03.23 -	19.03.23 -	19.03.23 -	19.03.23 -	23.03.23 -

১২-১৩
গোলাম আজহারিয়া
আইনজিফিক অফিসার (এইনমি)
কবজু শেখ মুজিবুর রহমান নভোথিয়েটার

১৪-১৫
মুহীত আহমেদ
ইলেকট্রিক্যাল ইঞ্জিনিয়ার
কবজু শেখ মুজিবুর রহমান নভোথিয়েটার

১৬-১৭
মোঃ শফিকুল ইসলাম সরকার
উপ-পরিচালক (প্রশাসন ও অর্থ)
কবজু শেখ মুজিবুর রহমান নভোথিয়েটার

১৮-১৯
মাসুম হামিদ
০৫.০৬.২০২৩
নাসিমা হাসানসম্মান
পরিচালক
কবজু শেখ মুজিবুর রহমান নভোথিয়েটার

২০-২১
মোঃ আব্দুর রাজ্জাক
সহ-পরিচালক
কবজু শেখ মুজিবুর রহমান নভোথিয়েটার

SL No	Description of Procurement Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Not Use in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
22	Procurement of Seeds and Plant Items for Bangabandhu Sheikh Mujibur Rahman Novotheatre.	Nos	1552	RFQ	HOPE	GoB	1.74	Planned Dates Planned Days Actual Days		09.04.23 - 21.05.23	23.04.23 14 30.05.23	30.04.23 - 30.05.23	13.05.23 14 30.05.23	16.05.23 - 28.05.23	20.05.23 05 01.06.23	30.06.23 40 30.06.23
23	Procurement of Printing and Publishing Items for Bangabandhu Sheikh Mujibur Rahman Novotheatre.	Nos	6000	RFQ	HOPE	GoB	1.07	Planned Dates Planned Days Actual Days		09.04.23 - 21.05.23	23.04.23 14 30.05.23	30.04.23 - 30.05.23	13.05.23 14 30.05.23	16.05.23 - 28.05.23	20.05.23 05 01.06.23	30.06.23 40 30.06.23
24	Printing, Hosting and Maintenance with Trippal of Dropdown Banner for Bangabandhu Sheikh Mujibur Rahman Novotheatre 2023.	Nos	12	RFQ	HOPE	GoB	1.83	Planned Dates Planned Days Actual Days		09.04.23 - 03.06.23	23.04.23 14 12.06.23	30.04.23 - 12.06.23	13.05.23 14 12.06.23	16.05.23 - 12.06.23	20.05.23 05 12.06.23	30.06.23 40 30.06.23

স্বাক্ষরিত
১৫/০৬/২৩

গোলাম জাকারিয়া
উপ-পরিচালক (এক্সিকিউটিভ)
শেখ মুজিবুর রহমান নভোথিয়েটার

স্বাক্ষরিত
১৫/০৬/২৩

মুহীত আহমেদ
ইলেকট্রিক্যাল ইঞ্জিনিয়ার
শেখ মুজিবুর রহমান নভোথিয়েটার

স্বাক্ষরিত
০৫/০৬/২০২৩

মোঃ শফিকুল ইসলাম সরকার
উপ-পরিচালক (প্রশাসন ও অর্থ)
শেখ মুজিবুর রহমান নভোথিয়েটার

স্বাক্ষরিত
০৬/০৬/২০২৩

নাসরাত হুসায়নী
পরিচালক
শেখ মুজিবুর রহমান নভোথিয়েটার

স্বাক্ষরিত
০৬/০৬/২৩

মোঃ আব্দুর রাজ্জাক
মহাপরিচালক
শেখ মুজিবুর রহমান নভোথিয়েটার