

ANNUAL PROCUREMENT PLAN (2023-24)

Ministry/ Division: Ministry of Science and Technology
Agency: Bangabandhu Sheikh Mujibur Rahman Novotheatre
Procurement Entity Name & Code: Bangabandhu Sheikh Mujibur Rahman Novotheatre, Code: 131005500

S. No.	Description of Procurement Package, Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Not Use in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
01	Procurement of Livery Items	Nos	4	RFQ	HOPE	GoB	1.00	9 Planned Dates Planned Days	10	11 12.07.23	12 18.07.23	13 18.07.23	14 20.07.23	15 21.07.23	16 22.07.23	17 05.08.23
02	Printing, Hosting and Maintenance of Dropdown Banner for Novotheatre on the National Mourning Day 2023.	Nos	06	RFQ	HOPE	GoB	1.20	9 Actual Dates Planned Dates Planned Days		11 12.07.23	12 21.07.23	13 21.07.23	14 22.07.23	15 22.07.23	16 22.07.23	17 22.08.23
03	Procurement/Improvement of rearch plan	Pack age	LS	RFQ	Hope	GoB	3.00	9 Planned Dates Planned Days		11 08.07.23	12 17.07.23	13 17.07.23	14 20.07.23	15 20.07.23	16 22.07.23	17 22.09.23
04	Procurement of Office Stationary.	Nos	LS	E-gp	HOPE	GoB	3.00	9 Planned Dates Planned Days		11 13.07.23	12 23.07.23	13 23.07.23	14 24.07.23	15 24.07.23	16 24.07.23	17 30.09.23
05	Printing, Hosting and Maintenance of Dropdown Banner for Sheikh Russel Day 2023.	Nos	06	RFQ	HOPE	GoB	1.20	9 Actual Dates Planned Dates Planned Days		11 01.09.23	12 08.09.23	13 08.09.23	14 10.09.23	15 11.09.23	16 13.09.23	17 30.10.23
06	Procurement of Innovation Item/Plan	Pack age	LS	RFQ	HOPE	GoB	3.00	9 Planned Dates Planned Days		11 18.09.23	12 27.09.23	13 27.09.23	14 27.09.23	15 27.09.23	16 27.09.23	17 30.11.23
07	Procurement of essential goods for scientific library	Nos	20	RFQ	HOPE	GoB	6.00	9 Actual Dates Planned Dates Planned Days		11 18.09.23	12 27.09.23	13 27.09.23	14 27.09.23	15 27.09.23	16 27.09.23	17 30.11.23
08	Printing of Annual Report 2022-23 for Novotheatre.	Nos	300	RFQ	HOPE	GoB	2.00	9 Actual Dates Planned Dates Planned Days		11 03.09.23	12 09.09.23	13 09.09.23	14 10.09.23	15 11.09.23	16 13.09.23	17 30.10.23
09	Procurement of Safety Equipment and Related Services for Novotheatre	Nos	07	E-gp	HOPE	GoB	3.00	9 Actual Dates Planned Dates Planned Days		11 27.09.23	12 06.10.23	13 06.10.23	14 06.10.23	15 06.10.23	16 06.10.23	17 15.10.23
10	Procurement of Spare Parts and Related Services for Scientific & Digital Exhibits Gallery.	Nos	LS	E-gp	HOPE	GoB	12.00	9 Actual Dates Planned Dates Planned Days		11 07.11.23	12 24.11.23	13 08.12.23	14 15.12.23	15 16.12.23	16 20.12.23	17 20.01.24
11	Repair, Maintenance and Overhauling of 5D Movie Theatre	Pack age	LS	E-gp	HOPE	GoB	15.00	9 Actual Dates Planned Dates Planned Days		11 07.11.23	12 24.11.23	13 08.12.23	14 15.12.23	15 16.12.23	16 20.12.23	17 20.01.24
12	Printing, Hosting and Maintenance of Dropdown Banner on the Victory Day 2023.	Nos	06	RFQ	HOPE	GoB	1.20	9 Actual Dates Planned Dates Planned Days		11 08.11.23	12 17.11.23	13 17.11.23	14 20.11.23	15 20.11.23	16 22.11.23	17 31.12.23
13	Lighting for Celebration of the Victory Day 2023.	Nos	LS	RFQ	HOPE	GoB	3.00	9 Actual Dates Planned Dates Planned Days		11 25.11.23	12 30.11.23	13 01.12.23	14 01.12.23	15 01.12.23	16 01.12.23	17 31.12.23
										29.11.23	06.12.23	07.12.23	07.12.23	07.12.23	07.12.23	07.01.24

স্বাক্ষরিত
মোঃ জাকিয়া
জাকিয়া

স্বাক্ষরিত
মুজিব আদর্শ
ইলেকট্রনিক্যাল ইঞ্জিনিয়ার

স্বাক্ষরিত
মোঃ শফিকুল ইসলাম সরকার
উপ-পরিচালক (প্রশাসন ও অর্থ)

স্বাক্ষরিত
মোঃ হুমায়ুন
পরিচালক

স্বাক্ষরিত
মোঃ জাকিয়া
জাকিয়া

স্বাক্ষরিত
মোঃ জাকিয়া
জাকিয়া

স্বাক্ষরিত
মোঃ জাকিয়া
জাকিয়া

স্বাক্ষরিত
মোঃ জাকিয়া
জাকিয়া

স্বাক্ষরিত
মোঃ জাকিয়া
জাকিয়া

স্বাক্ষরিত
মোঃ জাকিয়া
জাকিয়া

14	Procurement of scientific books, journals, magazine etc.	Nos	200	E-gp	HOPE	GoB	3.00	Planned Dates Planned Days Actual Days	09.11.23	18.11.23	18.11.23	18.11.23	21.11.23	21.11.23	23.11.23	31.12.23
									-	10	06.12.23	07.12.23	07.12.23	07.12.23	07.12.23	07.01.24
15	Procurement of Office Furniture	Nos	20	E-gp	HOPE	GoB	2.50	Planned Dates Planned Days Actual Days	01.12.23	08.12.23	08.12.23	10.12.23	11.12.23	12.12.23	14.12.23	14.01.24
									-	08	05.12.23	05.12.23	05.12.23	05.12.23	05.01.24	05.01.24
16	Repair and Maintenance Work of Planetarium Hall Chair with fitting & fixing for Novothetre.	Nos	100	E-gp	HOPE	GoB	7.00	Planned Dates Planned Days Actual Days	01.03.23	09.03.23	09.03.23	10.03.23	12.03.23	13.03.23	15.03.23	14.04.23
									-	09	13.03.23	13.03.23	13.03.23	13.03.23	14.03.23	30.03.23
17	Printing, Hosting and Maintenance of Dropdown Banner for Novothetre on the 21st February is Martyrs Day and International Mother Language day 2024	Nos	06	RFQ	HOPE	GoB	1.20	Planned Dates Planned Days Actual Days	15.02.24	25.01.24	25.01.24	27.01.24	28.01.24	29.01.24	31.01.24	16.02.24
									-	10	25.01.24	26.01.24	26.01.24	26.01.24	26.01.24	10.02.24
18	Printing, Hosting and Maintenance of Dropdown Banner for Novothetre on the celebration of the Independent day 2024.	Nos	06	RFQ	HOPE	GoB	1.20	Planned Dates Planned Days Actual Days	15.02.24	24.02.24	24.02.24	25.02.24	26.02.24	27.02.24	28.02.24	30.03.24
									-	10	26.02.24	26.02.24	26.02.24	26.02.24	26.02.24	30.03.24
19	Procurement of scientific & digital exhibits	Nos	02	RFQ	HOPE	GoB	3.00	Planned Dates Planned Days Actual Days	10.03.24	19.03.24	19.03.24	22.03.24	24.03.24	26.03.24	27.03.24	06.04.24
									-	10	20.03.24	20.03.24	20.03.24	20.03.24	20.03.24	30.03.24
20	Lighting of the Novothetre for celebration of Independent day 2024.	Nos	LS	RFQ	HOPE	GoB	3.00	Planned Dates Planned Days Actual Days	15.02.24	24.02.24	24.02.24	25.02.24	26.02.24	27.02.24	28.02.24	30.03.24
									-	10	20.03.24	20.03.24	20.03.24	20.03.24	20.03.24	30.03.24
21	Procurement of application Software Synchronized VR Headset with related hardware.	Pack age	LS	E-gp	HOPE	GoB	7.00	Planned Dates Planned Days Actual Days	09.04.24	23.04.24	23.04.24	30.04.24	13.05.24	16.05.24	20.05.24	30.06.24
									-	14	28.05.24	28.05.24	28.05.24	28.05.24	01.06.24	30.06.24
22	Installation and Dubbing of two digital films for Novothetre.	Nos	LS	OTM/ DPM	HOPE	GoB	45.00	Planned Dates Planned Days Actual Days	25.10.23	10.11.23	10.11.23	20.11.23	30.11.23	5.12.23	15.12.23	15.01.24
									-	15	20.11.23	20.11.23	20.11.23	20.11.23	15.12.23	15.01.24
23	Maintenance of Planetarium equipment system at Novothetre (6th)	Nos	LS	DPM	HOPE	GoB	JPW 48.00	Planned Dates Planned Days Actual Days	19.03.24	19.03.24	19.03.24	19.03.24	19.03.24	19.03.24	19.03.24	23.03.24
									-	-	19.03.24	19.03.24	19.03.24	19.03.24	20.05.24	30.06.24
24	Procurement of Seeds and Plant Items for Novothetre	Nos	LS	RFQ	HOPE	GoB	1.50	Planned Dates Planned Days Actual Days	21.05.24	30.05.24	30.05.24	30.05.24	30.05.24	30.05.24	01.06.24	30.06.24
									-	14	28.05.24	28.05.24	28.05.24	28.05.24	01.06.24	30.06.24
25	Procurement of Printing and Publishing Items for Novothetre.	Nos	LS	RFQ	HOPE	GoB	2.00	Planned Dates Planned Days Actual Days	09.04.24	23.04.24	23.04.24	30.04.24	13.05.24	16.05.24	20.05.24	30.06.24
									-	14	30.04.24	30.04.24	30.04.24	30.04.24	01.06.24	30.06.24
26	Procurement of Office Stationary for Novothetre.	Nos	LS	E-gp	HOPE	GoB	2.00	Planned Dates Planned Days Actual Days	21.05.24	30.05.24	30.05.24	30.05.24	30.05.24	30.05.24	01.06.24	30.06.24
									-	14	28.05.24	28.05.24	28.05.24	28.05.24	01.06.24	30.06.24
27	Printing, Hosting and Maintenance with Dropdown Banner for Novothetre 2024.	Nos	06	RFQ	HOPE	GoB	1.20	Planned Dates Planned Days Actual Days	09.04.24	23.04.24	23.04.24	30.04.24	13.05.24	16.05.24	20.05.24	30.06.24
									-	14	30.04.24	30.04.24	30.04.24	30.04.24	01.06.24	30.06.24

স্বাক্ষরিত
গোলাম আজহারিয়া
অতিরিক্ত অফিসার (প্রোগ্রামিং)
বকরুল শেখ মুজিবুর রহমান মডারাইজার

স্বাক্ষরিত
মুহিত আহমেদ
ইনেকটিভিয়াল ইঞ্জিনিয়ার
বকরুল শেখ মুজিবুর রহমান মডারাইজার

স্বাক্ষরিত
08.09.2023
মোঃ শফিকুল ইসলাম সরকার
উপ-পরিচালক (প্রশাসন ও অর্থ)
বকরুল শেখ মুজিবুর রহমান মডারাইজার

স্বাক্ষরিত
08.09.2023
নাসিমা ইয়াসমীন
পরিচালক
বকরুল শেখ মুজিবুর রহমান মডারাইজার

স্বাক্ষরিত
08.09.2023
মোঃ আব্দুল রাক্বাক
যত্নপরিচালক
বকরুল শেখ মুজিবুর রহমান মডারাইজার