

ANNUAL PROCUREMENT PLAN (2019-20)

Ministry/ Division: Ministry of Science and Technology
 Agency: Bangabandhu Sheikh Mujibur Rahman Novotheatre
 Procuring Entity Name & code: Bangabandhu Sheikh Mujibur Rahman Novotheatre, Code: 131005500

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estid Cost in lakh Tk.	Time Code for Process	Not Use in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	T of Co of
01	Liveries Items	3	4	LS SRFQ/OTM	Director General	GOB	1.00	Planned Dates Planned Days Actual Days	10	30.05.20	06.06.20	06.06.20	09.09.20	09.06.20	09.06.20	1
02	Drop Down Banner Printing & Hosting for National Mourning day	1	LS	SRFQ/OTM	Director General	GOB	2.00	Planned Dates Planned Days Actual Days		01.07.19	05.07.19	05.07.19	07.07.19	07.07.19	10.07.19	1
03	Drop Down Banner	1	LS	SRFQ/OTM	Director General	GOB	1.50	Planned Dates Planned Days Actual Days		24.11.19	01.12.19	01.12.19	03.12.19	03.12.19	03.12.19	1
04	Drop Down Banner	1	LS	SRFQ/OTM	Director General	GOB	1.55	Planned Dates Planned Days Actual Days		21.01.20	28.01.20	28.01.20	28.01.20	28.01.20	30.01.20	0
05	Computer & Accessories	1	LS	SRFQ/OTM	Director General	GOB	4.80	Planned Dates Planned Days Actual Days		07.01.20	16.01.20	16.01.20	18.01.20	18.01.19	18.01.19	1
06	Printing Items (Leaflet)	1	LS	SRFQ/OTM	Director General	GOB	3.00	Planned Dates Planned Days Actual Days		08.11.19	15.11.19	15.11.19	16.11.19	16.11.19	16.11.19	2
07	Stationary Items	1	LS	SRFQ/OTM	Director General	GOB	3.00	Planned Dates Planned Days Actual Days		23.12.19	29.12.19	30.12.19	30.12.19	30.12.19	02.01.20	1
08	Lighting of The Bangabandhu Sheikh Mujibur Rahman Novo Theatre for the Bijoy Dibosh (Victory Day), 2019	1	LS	SRFQ/OTM	Director General	GOB	2.00	Planned Dates Planned Days Actual Days		01.11.19	11.11.19	11.11.19	18.11.19	25.11.19	02.12.19	1

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in lakh Tk.	Time Code for Process	Not Use in GOODS	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Sigging of Contract	T of
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
09	Lighting of The Banagabandhu Sheikh Mujibur Rahman Novo Theatre for the celebration of the Mujib Borsho, 2020	1	LS	SRFQ/OTM	Director General	GOB	3.00	Planned Dates		02.03.20	12.03.20	12.03.20	14.03.20	16.03.20	16.03.20	2
								Planned Days		-	10	-	02	02	01	
10	Lighting of The Banagabandhu Sheikh Mujibur Rahman Novo Theatre for the celebration of the Independence and National Day, 2020	1	LS	SRFQ/OTM	Director General	GOB	3.00	Planned Dates		02.03.20	12.03.20	12.03.20	14.03.20	16.03.20	17.03.20	2
								Planned Days		-	10	-	02	02	01	
								Actual Days								

Page-2

আবুল বাশার মোঃ জহুরুল ইসলাম
মহাপরিচালক
রাজস্ব শেখ মুজিবুর রহমান নভোবিহ্যোটার

৬০.০৪.২০২০