

ANNUAL PROCUREMENT PLAN (2022-23)

Ministry/Division: Ministry of Science and Technology
 Agency: Bangabandhu Sheikh Mujibur Rahman Novotheatre
 Procuring Entity Name & code: Bangabandhu Sheikh Mujibur Rahman Novotheatre, Code: 131005500

Sl. No	Description of Procurement Package, Goods/Works/Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Not Use in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
01	2 Liveries Items	Nos	3	LS RFQ	HOPE	GoB	0.671	Planned Dates		25.07.22	31.07.22	02.08.22	04.08.22	05.08.22	06.08.22	15.09.22
02	Printing, Hosting and Maintenance of Dropdown Banner for Bangabandhu Sheikh Mujibur Rahman Novotheatre on the National Mourning Day 2022.	Nos	1	LS RFQ	HOPE	GoB	1.20	Planned Dates		12.07.22	21.07.22	21.07.22	22.07.22	22.07.22	22.07.22	22.08.22
03	Procurement of Office Stationary.	Nos	1	LS RFQ	HOPE	GoB	3.00	Planned Dates		05.09.22	10.09.22	11.09.22	14.09.22	15.09.22	15.09.22	25.10.22
04	Dropdown Banner Printing, Hosting with Tripol and Lighting for Sheikh Russel Day 2022.	Nos	1	LS RFQ	HOPE	GoB	1.20	Planned Dates		09.09.22	14.09.22	14.09.22	15.09.22	15.09.22	15.09.22	19.10.22
05	Procurement of Office Equipment	Nos	1	LS RFQ	HOPE	GoB	3.00	Planned Dates		03.10.22	07.10.22	07.10.22	10.10.22	10.10.22	10.10.22	17.12.22
06	Maintenance and Servicing of Bangabandhu Sheikh Mujibur Rahman Novotheatre Planetarium Equipment	Nos	1	LS DPM	HOPE	GoB	34.00	Planned Dates		03.10.22	07.10.22	07.10.22	10.10.22	10.10.22	10.10.22	17.12.22
07	Lighting for the Bjoy Dikosh (Victory Day), 2022	Nos	1	LS RFQ	HOPE	GoB	3.00	Planned Dates		13.07.22	23.07.22	23.07.22	24.07.22	24.07.22	24.07.22	01.08.22
08	Procurement of desktop computer, laptop and printer.	Nos	1	08 E-gp (OTM)	HOPE	GoB	7.00	Planned Dates		02.12.22	08.12.22	08.12.22	09.12.22	09.12.22	09.12.22	31.12.22

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

Sl. No	Description of Procurement Package/Works/Services	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estd. Cost in lakh Tk.	Time Code for Process	Not Use in Goods	Invoice/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Time for Completion of Contract
1	Lighting for celebration of the Mujib Borsho & Independent day 2023.	Nos	LS	RFQ	HOPE	GoB	3.00	Planned Dates Actual Days		01.03.23 -	08.03.23 08	10.03.23 -	11.03.23 01	12.03.23 -	14.03.23 03	14.04.23
10	Procurement of Projector and other accessories for Exhibit Gallery.	Nos	LS	E-gp (OTM)	HOPE	GoB	6.00	Planned Dates Actual Days		01.03.23 -	09.03.23 09	10.03.23 -	12.03.23 03	13.03.23 -	15.03.23 03	14.04.23
11	Procurement of virtual reality (VR) headset with related accessories	Nos	06	E-gp (OTM)	HOPE	GoB	8.00	Planned Dates Actual Days		15.03.23 -	04.04.23 20	07.04.23 -	11.04.23 04	12.04.23 -	25.04.23 14	25.06.23
12	Dropdown Banner of Printing of Novotheatre for 42st Homecoming Day of Honourable Prime Minister Sheikh Hasna 17 May 2023.	Nos	06	RFQ	HOPE	GoB	1.20	Planned Dates Actual Days		18.04.23 15.03.23	10.05.23 04.04.23	12.05.23 07.04.23	12.05.23 11.04.23	12.05.23 12.04.23	16.05.23 25.04.23	30.06.23
13	Procurement of Interior Decoration with necessary works for Bangabandhu Sheikh Mujibur Rahman Novotheatre.	Nos	LS	RFQ	HOPE	GoB	10.00	Planned Dates Actual Days		09.05.23 -	23.05.23 14	27.05.22 -	29.05.23 3	30.05.23 -	04.06.23 6	24.06.23

২৯/৫/২২
০৫.০৭.২০২২
ড. এম. সাজাহউদ্দিন
একউনিচেন্ট
কবকু পেম মজিবুর রহমান নাজারিগেটের

০৭/৭/২২
মুন্সীত আব্দেদ
একউনিচেন্ট অফিসার (অঃসঃ)
কবকু পেম মজিবুর রহমান নাজারিগেটের

০৫.০৭.২০২২
মোঃ শফিকুল ইসলাম সরকার
উপ-নির্বাহক (প্রশাসন ও অর্থ)
কবকু পেম মজিবুর রহমান নাজারিগেটের

০৫.০৭.২০২২
নাফিয়া ইয়াসমীন
নির্বাহক (চঃ দাঃ)
কবকু পেম মজিবুর রহমান নাজারিগেটের